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In December 2016 it was signed the Funding Contract for the Police Reform 
no. CRIS: ENI/2015/038-144 between the Republic of Moldova and the European 
Commission. Previously, by the Government Decision no. 587 of 12.05.2016 it was 
approved the Strategy of Police Development for the period 2016-2020, as well as 
the related Action Plan. 

From the beginning of implementing the Strategy of Police Development and 
further of the Budgetary Support for the Police Reform, currently the public 
authority is at the 4th formula of implementing the budgetary support. The 
evolutions registered during the period 2016 – 2018 imposed the necessity to 
revise or even to optimize some processes so that to ensure the finality of 
objectives. 

For this task, by the Order of MIA no. 128 of 10.04.2018 „On unitary 
coordination of the Police Reform”, on the level of Mia there were instituted 10 
projects which correspond to the specified objectives provided in the Matrix of 
policies, integral part of the Funding Contract, 5 projects of them being managed by 
the project teams of PGI. 

Thus, In the Portfolio I (Ministry of Internal Affairs) and II (Police General 
Inspectorate) there are included the achievement of the following 
objectives/components of the Budgetary Support and Strategy of Police 
Development: 

1. Consolidation of capacities in the field of human resources management 
(A.1.1.); 

2. Increasing the participation of women in Police (A.1.2.); 

3. Improving the capacities of initial and continuous training with accent on 
human rights, modern technics of management and anti-corruption of the 
Budgetary Support for the Police Reform (A.1.3.); 

4. Reduction of bad treatments toward the persons who are under the 
custody of Police (A.2.1.); 

5. Development of police capacities in fighting against the organized 
criminality (A.3.1.); 

6. Implementation of the Concept of community police activity (A.4.1.); 

7. Ensuring a reliable and efficient communication system for operational 
supports within the Police (A.4.2.); 

8. Consolidation of Police reaction capacities to the emergent calls (A.4.3.); 

9. Strengthening the capacities of preventing and fighting against the 
corrupted behavior (A.5.1.). 

I. INTRODUCTION 



Further it will be presented the stage of realization of the performance criteria 
only for the competences set in the Matrix of Policies made by the project teams of 
MIA and GPI. 

 

For realizing the measures provided in the Strategy of Police Development for 
the period 2016-2020, we mention that in the period of 2018 year the team of 
Portfolio I ” 1. Consolidation of capacities in the field of human resources 
management”, the following actions were realized: 

- elaboration and approval of amendments to Law no. 288 of 16.12.2016 on 
public servant with special status of MIA, and namely at the chapter related to the 
inversion of the pyramid of functions; 

- reparation and equipping the training rooms of the Police Department of  
ATU of Gagauzia and Police Department of Chisinau mun., also by the order of GPI 
no. 418 of September 27, the equipment (goods) designated for the activity of the 
mentioned rooms was transmitted; 

- It was purchased the license for Interbase 2017 server and the Development 
System Delphi 10.2, for improving the system of human resources management, 
currently the softs of the Information System of MIA ”Colaborator” is implemented; 

- it was elaborated and approved by the order of MIA no. 293 of September 14, 
2018, the Action Plan on the attractiveness of profession of policeman for the period 
2018-2020; 

- during the reference period there were appointed in the position of officer 
175 persons of which 56 persons were promoted from the petty officers; 

- approval of the occupational standards for the police petty officers and 
carabineers of the specialty field of public order and security; 

- approval by the order of MIA no. 307 of 29.09.2018 of the Concept of 
recruitment and selection of MIA staff. 

 

According to the provisions of the Strategy of Police Development 2016 - 2020 
(1.1.4. Observance of the principle of gender equality in the process of employment 
and promotion in Police) and for realizing the actions provided within the 
Budgetary Support of the European Union for the Police Reform 2017 – 2020 (A1.2 ” 
Increasing the participation of women in Police”) it was elaborated the Action Plan 

II. PROJECT A.1.1.  Consolidation of capacities in the field of human 
resources management” 

III. PROJECT A.1.2.  Increasing the participation of women in Police  



on increasing the share and role of women in Police (Plan). According to the 
performance criteria for 2018 year ”The share of women in Police has increased  to 
16%”, we have the following data: 

TOTAL 7746 employee 

Men Women 

6378 1368 

82,3 % 17,6 % 

 The document was realized for the period 2018-2020 and it corresponds to 
the implementation term of the Budgetary Support for the Police Reform. By the set 
goal, objectives and actions, the Plan constitutes the relevant instrument for 
increasing the share and role of women in Police.  

The support by the objectives and actions included in the Plan of the increase 
of share and role of women in Police, promotion of policies based on gender 
equality and non-discrimination, development of the capacity and relevance of 
Women’s Association of Police (WAP), supporting the performance of provisions of 
the Strategy of Police Development 2016-2020 and Budgetary Support for the Police 
Reform.  

Results of the Plan for 2018 year 

Objective I. Consolidation of capacities of the employee (men and women) of 
General Police Inspectorate in the field of gender equality. 

- Inclusion of the course ”Fight against the discrimination phenomenon” in 
the trainings of specialization/re-qualification for the staff of MIA subdivisions of 
the Academy „Stefan cel Mare” in the study year 2018 – 2019; 

- Inclusion of course ”Aspects on gender equality” in the managerial main 
trainings for the period 24.09-19.10.2018 and 08.10-02.11.2018; 

- Training 10 trainers (5 women and 5 men) of GPI subdivisions in the field 
of gender equality; 

- 63 of employees of Human Resources Department of Police were informed 
about the topic of gender equality in the process of 
recruitment/selection/employment/promotion; 

- Conduct of 10 mentoring visits in the territory (Briceni, Ocnița, Fălești, 
Râșcani, Căușeni, Ștefan Vodă, Soroca, Cimișlia, Basarabeasca, Dondușeni) for 
gender analysis and identification of challenges in the integration of gender 
dimension in the police inspectorates; 

- 44 managers were trained in the field of ,,Gender equality and non-
discriminatory practices”; 



Organization of 5 training sessions for consolidating the analysis capacity, 
elaboration and execution of administrative documents from the perspective of 
gender equality for the employees of legal directions/sections and human 
resources; 

- Organization of 4 working sessions with the members of Women’s 
Association of Police during which several aspects on place and role of woman in 
Police were discussed; 

- Conduct of 10 working sessions with the administration of GPI and WAP 
during which were discussed the problems which face the employees (women) of 
Police (insufficient dotation with service uniform, lack of a mechanism of direct 
application with different trainings, excessive bureaucracy in case of medical leaves 
with children, discriminatory attitude of some colleagues (men) toward the 
employees (women) of Police, etc.): 

- Participation to 6 international studies and exchange of experience in the 
field of gender equality promotion  (Georgia, Poland, Austria, Italia, USA, 
Macedonia); 

- Organization of information hours in 63 Police subdivisions during which 
there were informed about the national and international mechanisms on 
elimination of gender discrimination and promotion of gender equality in Police.  

Objective II. Consolidation of institutional capacities in ensuring gender 
equality. 

-  Approval of Regulation on organization and functioning of the Coordinator 
Group in the field of gender in Police and elaboration of the project of the Action 
Plan of the Group; 

-  Informing those 63 subdivisions of GPI (2600 employees, 2167 men and 433 
women) about the gender problem at the working place and the manner it can be 
settled; 

-  Elaboration of Glossary in the field of gender equality which is used by the 
gender trainers during the professional training, managerial trainings and trainings 
for perfecting. 

Objective III. Adjustment and elaboration of the regulatory framework 
from the gender perspective.   

- Participation within the evaluation for ”Distinction of Gender Equality in the 
public institutions”. After the evaluation there were accumulated 19 points of 22 - 
90.47%. 

Objective IV. Promotion of policeman job for women and men.  

-  On the page of the Police of Moldova (www.politia.md) were placed 10 
releases on promotion of policeman job for women and men; there were realized 14 
reportages about the policeman job, on the official Facebook of the Police of the 



Republic of Moldova were placed 43 bulletins with photos and videos on promotion 
of policeman job; 

-  After conducting the informing campaigns within the lyceum educational 
institutions there were selected 183 women and 146 men, 84 women and 81 men of 
them were declared as corresponding for working in the Police structures.   

Objective V. Employment and promotion of women in Police by ensuring 
equal chances for women and men. 

- 56 informing sessions on ”Reduction of emotional and professional stress 
burning”; 

- During 2018 year, within GPI and subordinated subdivisions, 54 employees 
benefited from flexible schedule, 46 women and 7 men, in this years, flexible 
schedule was required by 17 employees, 15 women and 2 men.   

 

According to the Matrix of Policies, part of the Funding Contract as the 
performance criterion for 2018 year it is provided – the Action Plan executed 
according to the established annual indicators, the managing staff of ICTAL, also 
called the elaborated project of training curriculum (16 weeks of training of petty 
officers and continuous training of officers and petty officers). 

As verification means it will be served the consolidated report on 
implementation of the Action Plan, transmitted by MIA which will include the 
progress about: 

(i) the realized indicators if compared to those planned; 

(ii) appointment of managing staff of ICTAL and 

(iii) elaboration of training curriculum within ICTAL.  

For executing the mentioned performance criterion the following were 
realized: 

Action Plan for 2018-2021 on establishment of the Integrated Center for 
Training for Application of Law of MIA, by the GD no. 53 of 17.01.2018 it was 
approved and analyzing its realization it was found a good execution of actions/sub-
actions set for 2018 year and namely: 

1.1.1. Realization of the report in the field of legal intervention for ensuring 
the functionality of the Center – report elaborated and approved on 06.08.2018 and 
also identified intervention fields; 

IV. PROJECT A.1.3.  Improving the capacities of initial and continuous 
training with accent on human rights, modern technics of management 
and anti-corruption of the Budgetary Support for the Police Reform  



1.2.1. Selection and employment of the managing staff – managing staff 
selected and employed, respectively by MIA order no. 51 ef. of 14.03.2018 the 
director of the Center was appointed and by the MIA order no. 52 ef. of 14.03.2018 
the administrative deputy director was appointed; and by the MIA ord. no. 110 ef. of 
25.05.2018 it was appointed the deputy director for education; 

2.1.1. Elaboration of organizational, planning, conducting and recording 
documents for the professional training (phase I) – there were elaborated and 
approved on 18.12.2018 by MIA the programs of professional training of police 
petty officers and carabineer petty officers level C-03; 

3.1.1. Getting the urbanism certificate for projecting the construction works 
for the Center – Urbanism certificate no. 768/17 was obtained on December 22, 
2017; 

3.1.2. Realization of the Project documentation for execution and the estimate 
for the construction of the Center – was realized with a delay, respectively the 
project documentation, execution and estimate documentation was elaborated, 
verified and received in December 2018). Thus, the economic agent ”INCP 
URBANPROIECT” which executed the project and the estimate needed additional 
time for executing the qualitative geological studies for the nearest land of the land 
designated for construction for founding the risks of landslide and calculating the 
resistance of projected buildings. The studies and the necessary expertise 
influenced the term for finishing the project documentation.  

3.1.3. the verification of technical project and obtaining the necessary 
certificates for the construction of premises – was realized with a delay, thus, the 
project documentation, execution and estimate documentation was verified and 
received in December 2018 (the established term being June 2018); 

3.2.1. the purchase of the construction works of the Center office and the 
afferent infrastructure follow to be made in the first semester of 2019 year.  

1. Approved 2 acts MAI  Order no. 18 of 24.01.2018 and MAI Order no. 96 of 
20.03.2018, through which the employees of the escort service and the IDP have 
been set up bonuses for unfavourable working conditions and granted benefits 
to two months seniority in the work for a month of service, which are to be 
taken into account in the calculation of seniority for pension; 

2. In March 2018, with the support of the SOROS Moldova Foundation, 3 
Standard operating procedures (PSO) in the field of detention (PGI Order No. 195 
of 30.03.2018), detention (PGI Order No. 195 from 30.03.2018) and the escort (PGI 
Order No 194 of 30.03.2018). Standard Operation Procedures represent a novelty 
for the criminal justice system in the Republic of Moldova and are intended for 
police employees who may order de facto or legal detention of persons suspected of 
committing offenses. These are being drafted by PGI representatives and civil 

     V. PROJECT A.1.2.   The reduction of ill-treatment 



society, and they describe exactly what Police employees should do in the process of 
detaining suspects, from stopping in the street and up to the placement in 
temporary detention in police custody. 

3. By MAI Order no. 315 of 03.10.2018 "Regarding the modification of MAI 
Order no. 71 of 28.02.2013 ", the Detention and Escort Division was created 
within the PGI Judicial Police Service. The new structure is established from 4 
positions: 1 - Chief, 1 - Main Specialist and 2 - Higher Specialists. 

The new structure is intended to ensure a unitary institutional policy for the 
Implementation, at the level of the established structures, of the recommendations 
made in the field of respecting the human rights. 

Thus, the role of this subdivision is determined in the institutional 
implementation of the recommendations of the UN Subcommittee on the Prevention 
of Torture, the European Committee for the Prevention of Torture and Inhuman or 
Degrading Treatment or Punishment (CPT), the Mediator (Ombudsman), the 
National Mechanism for Torture Prevention (MNPT) as well as the national 
institutions / organizations responsible for monitoring rights. 

4. In order to increase the efficiency of the activities of detention, guarding 
and Escorting the persons deprived of their liberty, respecting of the guarantees of 
the persons while in police custody, by PGI Order no. 333 of 26.07.2018 has been 
approved the Nomenclature of equipment and special means necessary for 
carrying out the activities of security, surveillance and escort within the Police 
subdivisions. It describes exhaustively the permissible equipment and special 
means, their specifications, scope and quantities. 

The Nomenclature does not refer to the terms and conditions of their 
application as these aspects are described in the Guidance on professional 
intervention in the exercise of the function, approved by the interdepartmental 
Order MAI / MJ / MF / CNA / SIS / SPPS no. 4/44 / 17-0 / 6/1/4 of 11.01.2018. 

5. In 2018, was managed the acquisition of the services of the drafting 
project And estimate documentation for the renovation of the 3 objectives 
(IDP Soroca, Comrat, and the construction of the IDP Balti), as well as developed the 
estimate of expenditure for the modernization of the IDP Chisinau. 

6. On the basis of the project documentation elaborated in 2017, 
reconstruction Works were carried out at 10 IDPs (Anenii Noi, Cahul, Causeni, 
Cimislia, Edinet, Hincesti, Orhei, Riscani, Singerei, Ungheni). At the same time, in the 
context of the IP Criuleni construction, where the functioning of an IDP is foreseen, 
for the complete operation of the Insulator, financial resources have been allocated 
for the purchase of necessary furniture and equipment. 

7. At the same time, in accordance with the elaborated execution projects, 
radio Interfaces, video monitoring, interphone communication were installed 
in each cell, in 4 Police IDPs (Edineţ, Hincesti, Ungheni and Căuşeni). These 
elements, according to the Rules of the European Committee for the Prevention of 



Torture and Inhuman or Degrading Treatment or Punishment (CPT), represent an 
important additional security for evildoers against ill-treatment. 

8. For ensuring compliance with the rights of the persons detained, in 2018, 5 
Vehicles for the transport of the detained persons were purchased, in addition to 
the 20 purchased in 2017. 

These transport units have been equipped with modern air conditioning 
Systems, lighting, video surveillance, and the safety of people during transportation. 
By renewing the car fleet, it is intended to ensure the respect of the rights, safety 
and security of persons during transportation and to improve the working 
conditions for police officers involved in such missions. 

These 25 vehicles for the transporting of prisoners, are a performance 
Criterion provided by the Policy Matrix on the implementation of budget support 
and should be carried out by the end of 2019. Thus, we find that the performance 
criterion of "25 vehicles for transporting the detained persons" provided in the 
Matrix of policies for the implementation of budget support for the year 2019 was 
100% fulfilled. 

9. In October 2018, with the support of an expert from Georgia, contracted by 
UNDP, a feasibility study on the use of body cameras for police officers was 
carried out. 

It was presented to the Police employees within the PGI, presenting the 
Results of the study, which offers several alternatives to implement this concept at 
the Police level, based on several determinants. 

10.  On the basis of the Partnership Agreement signed between MAI, PGI and 
Soros-Moldova Foundation dated 03.04.2018, the Interactive Training Module for 
police employees was developed based on the Standard Operation Procedures on 
detention, escorting and detention in police custody. 

11.  In 2008, 8 specialized training sessions were organized and carried 
out, With 180 employees being trained. These trainings were organized with the 
support of partner organizations: IDOM and Soros Foundation - Moldova. The 
training was mainly focused on the application of standard operating procedures 
developed in the field of detention, escort and placement of persons deprived of 
their liberty within the Police IDP, as well as the reduction of ill-treatment, abuse 
and discrimination against persons in police custody. During the year 2017, 162 
employees were trained with IDOM support. 

Thus, we find that the performance criterion of”250 people trained”, as 
Set out in the policy Matrix on the implementation of budget support for the year 
2019, has been fulfilled in 100%. 

12.  In the period 10.09-14.09.2018, was carried out the study visit to the 
Ministry of Internal Affairs and Police in the Czech Republic, where they were 
analysed, presented the practices of the institution in the process of management of 
pre-trial detention, as well as the material conditions of detention, in which they 
carried out the deprivation of liberty for 72 hours. At this visit they took part in 6 



people in the PGI and subordinated subdivisions, as well as representatives of the 
Institute for human rights of Moldova (IDOM) and the Prosecutor General's office.  

 

1. Was approved the Government Decision no. 609 of 03.07.2018, 
regarding The Concept of the Automated Information System "State Register 
of Weapons". The approval of the Concept aims to ensure rigorous control over the 
purchase and possession of weapons, the single centralized record over keeping and 
control weapons trafficking in the Republic of Moldova, as well as the collection and 
updating of information on weapons, their technical condition, ownership and other 
property rights on them and the changes to these rights, of the right-holders and the 
documents that establish a right, in the form of the creation of a data bank of 
integrated information, to organize the operative access to it. 

2. For the purpose of contracting the services for the elaboration of the 
Automated Information System "State Register of Weapons", at the preparatory 
phase was elaborated the specification, on the basis of which, during the year 2019, 
the purchase procedure should be launched. 

3. There were purchased extra of the 14 purchased in 2017 (Peugot Parter  
Model), 16 Dacia Dokker mobile forensic laboratories were purchased. All 30 mobile 
forensic laboratories were sent to the Police Territorial Units at an official 
transmission event, which took place on December 14, 2018. Every mobile forensic 
laboratory has been equipped with a forensic kit, protection means and other 
accessories necessary for on-site research, which are useful for the detection, 
sampling and packaging of various types of evidence material such as digital, trace 
logical, biological, footwear and others. This will significantly increase police 
capabilities on-site investigation, evidence gathering and, implicitly, faster detection 
of offenses across the country. 

4. In order to increase the capacity of mobility of the units involved in the 
fight against organized and cross-border crime, on the account of budget support 
for police reform, solemnly were transmitted to the territorial police units in use: 59 
cars - investigation subdivisions and 42 cars – the body of criminal prosecution. 

5. More than 200 investigative officers from the whole PGI system were 
trained in the methodical-practical training sessions, and within the "Ştefan cel 
Mare" Academy were carried out re-qualification courses for officers and non-
commissioners in the field of investigation offenses. 

6. Has been approved the order of the IGP no. 566 of 26.12.2018 on 
approving the framework Regulation on the organisation and functioning of the 
regional Subdivisions of the investigations of the national Inspectorate of 
investigations and the Directions of the police, by which was established the 
mission, core functions and their responsibilities. 

     VI.  PROJECT A.3.1 Combating Organized Crime 



7. At the same time, for the deployment of the 5 regional investigation units, 
have been identified the premises of location as follows: 

 

a) Bălţi mun.,  Moscovei str., no. 15 - Northern Directorate of INI (North Region); 

b) Cahul, Ioan Vodă cel Cumplit str., no. 79 - Southern Directorate of the INI 
(Southern Region); 

c) Chisinau, Bucuriei str, no. 14 - INI (centre region) and INI ‘East’ Section 
(eastern region); 

d) Chisinau, Tighina str., no. 6 - Section for Combating Serious Crime and 
Organized Crime (Chişinău Region); 

e) Comrat mun. Komsomolului str., no. 22 - Investigation Coordination Section 
(UTA Gagauzia Region). 

8. In accordance with the provisions of the MAI Order no. 100 of 22.03.2018  
regarding the amendment of Ord. MAI no. 71 of 28.02.2013, the Department of 
Money Laundering within the INI of the PGI has been established, with 4 posts, 
one of a chief and 3 execution positions; 

9. Has been approved the PGI Order no. 291 of 26.06.2018 regarding the 
Standard Operational Procedure for Intelligence-Led Policing (ILP). The approval of 
this procedure was aimed at a) establishing a unitary set of rules regarding the use 
of the Intelligence-Led Policing System in the police activity, and b) establishing the 
way of organizing the activity in order to develop the institutional capacity of the 
Police in detecting threats and vulnerabilities, both in terms of crime and inter-
institutional. 

10. For the development of the information analysis capacities at the Police 
level, the following equipment was purchased for the INI specialized 
subdivisions in 2018: a data server, a Storage System, a device for interconnection 
and management of information networks, 23 IT units and 71 monitors. 

 
1. At the beginning of 2018, by the Government of the Republic of Moldova 

was approved GD no. 100 of 30.01.2018 regarding the approval of the Concept 
and Action Plan for the years 2018-2020 regarding the community police 
activity. This document is a Performance Criterion provided by the Policy Matrix on 
Implementing Budget Support. 

The Concept of Community Police Activity is designed to organize police  
work in line with best practices and international standards of police co-operation 
with community members. 

The policy document aims to guide police work to better interact and 
communicate with citizens, as well as to attract the community into police support 

     VII.   PROJECT A.4.1 Community police activity 



to ensure the optimal safety climate in the place and area in which they live, work or 
recreate. Activity based on the Community Police Action model aims at removing 
the communication gap between police and society and increasing the level of trust 
in police services to citizens, increasing their efficiency, quality and accessibility. 

2. In order to organize the activity of the Police Sectors, in the context of the 
reform of the Police subdivisions, has been developed and approved the PGI Order 
no. 260 of 04.06.2018 "On the approval of the Instruction on the Provisional 
Organization of the Activity of the Police Sectors". 

3. The methodology for piloting the community police activity was 
approved by the PGI Order no.337 of 27.07.2018 "On Piloting Community Police 
Activity". 

4. On 22.02.2018 the public presentation of the results of the sociological 
poll "Community Police", was organized by the Center for Sociological 
Investigations and Marketing "CBX-AXA", and by the MAI IGP. It targets public 
perceptions of police activity in the community, as well as efforts aimed at creating a 
modern police service that has provided informational support in planning the 
implementation of the approved Concept. 

5. Was carried out piloting activity community policing in 5 Sectors of 
the Police. They were selected jointly with the Program of the Swedish authority 
police support to Police reform in the Republic of Moldova, these being: 1) SP-4 
Bulboaca, IP Anenii Noi; 2) SP-3 IP Buiucani; 3) SP-3 Zirnesti, IP Cahul; 4) SP-1 
Comrat, IP Comrat; 5) SP-1 Singerei, IP Singerei. Police stations proposed is 
displayed in the order of IGP no.337 of 27.07.2018 "With regard to the piloting of 
policing the community". This activity constitutes the performance criterion for the 
year 2018, provided by the policy Matrix on the implementation of budget support. 

6. Through the support of the Program of the Swedish Police Force to 
support the reform of the Moldovan Police, all 103 civil servants with special 
status within the Police were trained, representing 100% of the total number of 
employees of the selected police sectors for piloting the community policing activity. 

7. In the same way, through the Program of the Swedish Police Force to 
Support the Reform of the Moldovan Police, 10 trainers were selected in the field of 
community policing, which received training in this field. Of the trained trainers, 8 
were selected and they participated in the training of the cascade police subdivision 
staff. 

8. During the year 2018, 24 programs / campaigns were organized and 
carried out aimed at organizing crime prevention activities adapted to local 
specificities. 

9. There were identified 35 Police Headquarters with the determined 
legal status for the independent implementation of the modernization procedures. 
As a result of the assessment of the situation of the cost section for the 
modernization works of the headquarters of the police sectors, the European 



Commission proposed to modify the performance criteria provided by the Policy 
Matrix regarding the implementation of the budget support in order to reduce their 
number from 90 to 50 refurbished police sectors. 

10. In the context of improving the infrastructure of the headquarters of the 
police sectors, in 2018, the project and development documentation for the 
reconstruction of 39 headquarters from 29 districts of the country was elaborated. 

11. During the year of 2018, the repair works of 14 headquarters of the 
police  sectors were started, as follows: the SP-4 Rîşcani headquarters of DP 
Chisinau municipality, the police stations of the Basarabeasca IP, Cimislia, 
Donduşeni, Floresti, Soroca , Anenii Noi, Ceadir-Lunga, Teleneşti, Drochia, 
Soldanesti, Comrat and Falesti. 

 

For realizing the objectives of the Project ”Providing a reliable and efficient 
communication system for operational purposes within Police” which has as the 
main objective the creation of common platform of secured radio communications 
in TETRA standard, during 2017 and 2018 years a lot of actions were undertaken. 

The performance indicators under the Funding Contract for 2017 year were 
realized and namely: 

1. Action Plan approved by the MIA order no. 401 of December 29, 2017; 
2. Monitoring Committee trained by the order of GPI no. 402 of September 10, 
2017. 

 The performance indicators for 2018 year also were realized and namely: 

1. It was realized the progress report on implementation of the Action Plan 
approved by the MIA order no. 401 of December 29, 2017(it is attached); 

2. It was attributed a supply contract for the purchase, installation and 
maintenance of a secured communication vocal and data network, MIA 
(Beneficiary) trilateral contract and GPI (Payer) and the company Motorola 
Solutions (Supplier), contract no. 273AP of 06.12.2017. Based on this contract it is 
provided the full realization of TETRA network and updating of current network 
and interconnecting with the resulted TETRA infrastructure. The value of contract is 
of 6 929 226,91 Euro without VAT. 

According to the provisions of the contract which was correlated with the 
action plan of MIA, all the deliverables for 2018 year are completed and accepted in 
a conditioned manner by a set of observation lists which need to be rectified. The 
full integration of the project is conducted in advance of the project initial calendar 
with the supply and the successful operationalization of Central node of SwMI 

     VIII. PROJECT A.4.2.   Ensuring a reliable and efficient communication 
system for operational supports within the Police  



system in a complete geo-redundant configuration with the operationalization of 
zone 2 of 2019 in 2018 years.     

Total project budget 6 929 226.91 EUR Budget of delivered products 55% 

Budget for 2018 year 3 474 897,17 EUR Supplies finished in 2018  100% 

Additional product supplied 

in 2018 

335 115,56 EUR Supplies for 2018 100% 

In 2018 year there were realized a set of actions and purchases for the 
implementation of the project both within the main contract with the Motorola 
Solutions and within other contracts. Some the most important can be specified: 

- Audit of sites for all those 82 locations candidates for the installation of 
TETRA equipment and microwave; 

- Audit Reports of sites which created the necessary entries in the Forms of 
nominalization on the site level; 

- Evaluation of the existent systems of IGPF and verification of technical 
condition of it with the reporting document being presented; 

- Detailed Design of the system and detailed revision of Feasibility Study; 
- System detailed projection document  
- Delivered all the equipment planned for 2018 year, in addition the 

equipment planned for 2019 year under the additional agreement to the contract 
no. 273AP of 06.12.2017 

- Detailed Design of the placement in the locations candidates nominalized for 
the installation of the main stations and relay station connections; 

- Technical expertise of 24 locations candidates for 2018 year;  
- Colocation contracts with the national operators of telecommunication for 

installing TETRA equipment ; 
- Appointment of Service of Information Technology of MIA, institution 

responsible for the implementation of the radio communication system in TETRA 
standard; 

- Trainings for staff managing the network; 
- Getting the necessary authorizations for the installation of the main stations 

and relay stations connections; 
- Finishing the Frequency Plan for all those 82 locations candidates; 
- Preparing the testing detailed procedure of acceptance tests in the factory  

(FAT) of infrastructure equipment; 
- Testing infrastructure equipment at the factory of Berlin SIC - September 

2018; 
- Putting into operation the new system. Installation and putting into 

operation the SwMI equipment in complete configuration with 2 geo-redundant 
areas in MSO-A location and MSO-B; 



- Migration of data bases of users and those 36 main stations in the new 
system; 

For the successful implementation of the project for 2019 year we propose to 
realize the following: 

- Extension of radio covering with the delivery and installation of 16 main 
stations with the entire set of accessories; 

- Installation of 2 Control Sites; 
- Creation of cyber optic connection (Dark Fiber) between the locations MSO-

A (Office IGPF) and MSO-B (Office STI Sciusev str.); 
- Elimination of all observations from the preliminary acceptance for 2018 

year; 
- Delivery and putting into operation of covering solutions with radio signal of 

Chisinau International Airport; 

Project milestones for 2019 year: 

22.03.2019 – Delivery of 16 main stations; 

29.03.2019 – Elimination of all observations from the preliminary acceptance 
for 2018 year  

15.04.209 – Implementation of the solution for covering Chisinau 
International Airport; 

30.10.2019 – Finishing the installation and commissioning the main stations 
of relay stations connections.   

 

1. During the year of 2018, the required data from the Emergency 
Information Management System (SMISU) was successfully transferred to the 112 
Automated Information System (SNU 112). 

2. To increase the capacity of response to emergency citizens calls, have 
been purchased 107 units of transport (Dacia Duster) necessary to services, 
patrol and response task force of the territorial subdivisions. The vast majority of 
them, in the number of 81 were refitted, so that in the process of intervention must 
be guaranteed the security of both the detainees and police staff involved in such 
missions. 

3. For the efficient management of mobile teams during interventions, 303 
TETRA standard communication radio stations (331 - mobile, 244 - portable, 17 - 
fixed and 4 camouflaged) were purchased in 2018. Thus, starting in 2017, a total of 
596 TETRA standard radio communication terminals have been purchased; 

4. Similarly, 700 GPS Trackers (400 - in 2017 and 300 - in 2018) were 
purchased to connect to the GPS Monitoring Platform of the MIA in order to ensure 

     IX. PROJECT A.4.3.   Strengthen the Rapid Response Capacities of the Police 



a prompt intervention of the police's mobile crews. On the basis of these 
technologies, in the framework of emergency interventions, dispatchers will be able 
to identify the transport units positioned closest to the incident site and 
consequently reduce the reaction time. 

5. Has been approved the PGI Order no. 232 of 07.05.2018 on the primary 
response to emergency calls. This instruction describes how to take and record 
emergency calls in the police dispatching / guarding services, as well as allocating 
resources for their resolution according to material and territorial competencies. 
The purpose of this instruction is to introduce unique rules of primary response to 
emergency calls; 

6. The PGI Order no. 275 from 15.06.2018 regarding the organization of 
the activity of the district dispatchers within the Police subdivisions through which 
the staff of the Zonal Centre Dispatcher and the Service 902 within the Chisinau 
Police Directorate were deployed at the headquarters of the public institution "The 
Unique National Service for Emergency Calls 112 "; 

7. Has been approved the PGI Order no. 278 from 18.06.2018 regarding the 
approval of the Framework Regulation on the organization and functioning of the 
Dispatcher within the territorial subdivision of the Police and the job descriptions of 
its employees. By approving this document, the mission, functions, duties, rights as 
well as the organization of the dispatching activity were established. 

8. It was assured the installation of work stations for Regional 
Dispatchers, including the use of SMISU and SIA 112. 

9. The "Centre" Dispatch was established for the management of police forces 
to respond to emergency calls of the citizens of the central region of the country (as 
a temporary solution established within DP Chisinau municipality). 

10. A working group on the assessment of the role of the Criminal 
Investigative Task Force within the territorial subdivisions and the submission of 
new operational proposals was set up at the level of the PGI. 

11. In order to ensure effective coordination of the police forces involved in 
different police missions, the project documentation for the reconstruction of the 
headquarters for the PGI Mission Coordination Centre was elaborated. Its 
reconstruction is due to be announced in 2019. 

12. In the same context, 44 police officers were trained to use the SIA 112 
application. 

 

1.  The component of strengthening the capacity to prevent and combat 
corrupt behaviour within police forces, in particular by targeting internal anti-

     X. PROJECT A.5.1.    Preventing and combating corrupt behaviour 



corruption capacities while improving the motivation "A.5.1, provides as a 
performance criterion that the Action Plan is executed in compliance with the 
established indicators; the Police's pay grid is adjusted to ensure that the lowest 
basic salary corresponds to at least 90% of the minimum consumer basket set by 
the National Bureau of Statistics. 

The Parliament of the Republic of Moldova adopted Law no. 270 of 
23.11.2018 on the unitary pay system in the budgetary sector, which aims to 
establish a unitary pay system in the budgetary sector. The regulations of this law 
apply to both persons with public-dignified functions, civil servants and those with 
special status. In this Law, the salary classes for all positions within the institutions 
and subdivisions subordinated to the Ministry of Internal Affairs and the 
subordinated administrative authorities are established. 

According to appendix no. 6 of the present law, the lowest salary for the 
execution function is 3390 lei, without taking into account the length of service, the 
special degree and other bonuses. 

The minimum consumption basket set by the National Bureau of Statistics for 
the first semester of 2018 is 1895.7 lei. Therefore, the lowest basic salary within the 
Police units is 180% compared to the minimum consumer basket set by the 
National Bureau of Statistics for the first half of 2018. 

For the development of the instruments for the implementation of this law, 
was approved the GD no. 1231 of 12.12.2018 on the implementation of the 
provisions of Law no. 270 of 23.11.2018 on the unitary pay system in the budgetary 
sector. 

At the level of the PGI, in order to execute point 3 of the Government Decision 
no. 1231 of 12.12.2018, by PGI Order no. 558 from 26.12.2018 was approved the 
Regulation on how to establish the performance increase for the staff of the General 
Inspectorate of Police’’. 

2.   By MAI Order no. 403 of 29.12.2017, On the modification of the MAI Order 
no. 71 of 28.02.2013 "the anti-corruption structure was created at the level of 
the Police within the DIE with 4 posts, one of chief and 3 execution officials. 

3.   For the purpose of adjusting the provisions of the Regulation on the 
organization and functioning of the Effective Inspection Directorate, the personnel 
changes have been elaborated and approved by MAI Order no. 37 of 07 February 
2018 "On amending and supplementing the annex to MAI Order no. 129 of 
17.04.2014 ", as well as elaborated and approved the job descriptions with no. 21.5 
and 21.6. on 30.05.2018, for the duties of Head of Section and Chief Investigation 
Officer. Establish the entity's competencies by approving the MAI Order no. 37 of 
07 February 2018, On the modification and completion of the MAI Order no. 129 of 
17.04.2014 ". 

4.   In order to increase the operational capacity, two study visits were carried 
out, and three standard operational procedures were approved on the field: 



a) Standard operational procedure on "denunciation of inappropriate    
influence", PGI Order no. 43 of January 24, 2018; 

b) Standard operational procedure on "declaring the conflict of interest" 
PGI Order no. 75 February 1, 2018; 

c) Standard Operational Procedure for "Initiating and conducting Service 
Surveys", PGI Order no. 407 of 18.09.2018. 

5.  The first International Scientific-Practical Conference on "Judicial 
Expertise, Present and Future Effective Weapon in Combating Corruption" was 
organized within the Forensic Technical and Forensic Expertise Centre of the 
General Inspectorate of Police in the period 19 - 21 April 2018. and so on 
Representatives of the EU Delegation, US Embassy and UNDP, representatives of the 
judicial expertise and anticorruption institutions from Romania, Ukraine, Slovakia, 
Poland, Armenia participated in the event. 

6.  On the basis of the provisions of PGI no. 34 / 14-8d dated 07.09.2018 "On 
conducting the opinion poll on the evaluation of the perception of corruption on the 
fields of activity of the police", the employees of the Section interviewed 718 police 
officers, 12 subdivisions of the PGI, on the basis of which the Corruption 
perception survey was elaborated in the fields of activity of the Police. 

7. A video spot (1 min 28 seconds) was made with the message, in order to 
increase the efficiency of the corruption prevention activities, as well as to increase 
the awareness of the police and the citizens regarding the risks of their involvement 
in corruption. ‘We do not tolerate corruption! Be Honest’, which was published 
on the National Police Facebook page. 

8.  In order to exclude or mitigate the risks of corruption in the activity of 
DGUP, Order no. 371 of 17.08.2018 regarding the approval of the Integrity Plan of 
the General Directorate of Investigation of the General Inspectorate of Police for the 
second semester of 2018 - the first semester of 2019; which was published on the 
official website of the PGI Police. 

9.  Also, in order to assess the risks of corruption within the Police 
subdivisions, the corrupt risk assessment procedure was initiated within the INI 
(Provision of PGI No. 34 / 14-10d of 27.09.2018), DRU (Provision 34 / 14-11d of 
27.09.2018) and SAL (Provision of PGI No. 34 / 14-12d of 01.10.2018). 

 

1. During 2018, in order to achieve the established performance criteria, as 
well as the achievement of the indicators stipulated in the dedicated Plans, 
approved during the years 2017 - 2018, PGI managed a total budget in the amount 
of 168,660,800.00 lei. 

     XI.  MANAGEMENT OF FINANCIAL RESOURCES 



2. It is worth to mention that at the beginning of 2018, financial resources in 
the amount of 117,560,800.00 lei were allocated for the fulfillment of the 
performance criteria. After the amendment to the State Budget Law for 2018, PGIs 
were additionally allocated additional 51,100,000.00 lei from the article "Capital 
investments for the construction of CIPAL". 

3. Thus, out of the total 168,660,800.00 lei, in the year 2018, 
168,654,883.00 lei were capitalized. It was not possible to capitalize 5917.00 lei: 
2479.81 lei - remaining due to the non-capitalization of the entrepreneurial 
contracts and 3433.76 lei - due to the difference in the exchange rate at the date of 
payment for the TETRA equipment. 

4. The analysis of the financial resources management in 2018 highlights the 
following situation: 

TETRA and equipment                                 77,765,058.00 
Capital Repairs                                                              43,950,808.84 
Transport and re-equipment                                      41,439,787.00 
TETRA Training                                                             1,767,931.00 
Furniture                                                                          996,552.00 
Registration / fees / taxes                                           761,978.00 
Travel                                                                              435,441.00 
Soft MRU                                                                        185,778.00 
Other                                                                                1,351,549.16 
unused                                                                              5917.00 

5. All financial resources have been explicitly directed towards achieving the 
performance criteria provided by the Policy Matrix. 

 
1. The success of the implementation of the budget support has several 

determinants, including the guarantee of the timely and full allocation of the 
financial resources provided by the Financing Agreement. 

In this respect, the highest risk that may affect the achievement, according to 
the established timetable, of the performance criteria set out in the Policy Matrix is 
the timely planning of financial resources. 

According to GD no. 851 of 20.08.2018 regarding the approval of the medium-
term budgetary framework (MTEF) for 2019-2021, the allocation of financial 
resources from the state budget, destined for the implementation of the objectives 
set in the Strategy for Development of the Police and the Policy Matrix on the 
implementation of the support Budgetary Reform for Police, are planned by 2021 
inclusive. 

According to the Policy Matrix, its performance benchmarks are to be 
achieved by the end of 2020. 
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In this situation, in the budgetary planning process for the next period, it is 
necessary to ensure the allocation of the last tranche by the end of this period (in 
equal parts for the years 2019 - 2020, in addition to the resources planned for these 
years or in full volume in 2020, additional to the planned budget resources). Late 
allocation of financial resources could entail compromising the performance criteria 
within the deadlines set and, where appropriate, the disbursement of the last 
variable tranche. 

2. According to the Policy Matrix, objective A.3.1 for the year 2019 as a 
performance criterion is provided for the renovation and operationalization of the 5 
headquarters of the regional investigation units. 

At the current stage, only 2 of them are renovated and operationally (DP 
Chisinau and DP AT Gagauzia). 

In 2018, locations for the other 3 regional investigation units were identified. 
In 2019 for the start of the modernization works it is necessary to contract the 
services of elaboration of the project documentation and then, after receiving the 
projects, it will be possible to launch the procedures for the acquisition of the 
construction works to these objectives. 

The risk encountered at this stage is the failure to meet the agreed deadlines 
by the end of the year, with completion of the renovation work on these targets. 
This is due to the technological processes specific to construction works as well as 
financial constraints. 

3. Following the assessment of the situation of the cost section for the 
modernization work of the headquarters of the police sectors, based on the already 
signed contracts for the reconstruction of 14 police sectors and the estimates 
received for the reconstruction of the other 39 proposed police sectors, the 
insufficient financial resources for the reconstruction of 90 headquarters, a 
benchmark for 2020. 

In order to manage this risk, the European Commission proposed to modify 
the performance criteria provided by the Policy Matrix on the implementation of 
budget support in order to reduce the number of them from 90 to 50 refurbished 
police sectors. 

4. According to the provisions of the Police Refinancing Agreement, the 
disbursement of financial resources is conditional on the fulfillment of both the 
general conditions set out in the Agreement and the special conditions. 

The general conditions for the release of the tranches are to achieve 
satisfactory progress in the implementation of the Police Reform Strategy for the 
years 2016-2020 and the related action plan, its objectives and indicators, the 
source of which is indicated: a) "Quarterly Progress Reports of the Council for 
Monitoring and Evaluation of the Implementation of the Strategy" (Problem: 
Quarterly reports are not compiled and b) Annual Evaluation Report of the Ministry 
of Internal Affairs; 

The special conditions for the release of installments consist of the 
implementation of the policy matrix, which implies: 



a)  the Achievement of indicators of the product (5 units regional 
investigation operational; 90 sectors, 15 insulation, 100 cells, 30 autolaboratoare, 25 
trucks for inmates ), cumulative with the 

b)   the Realization of Plans dedicated to each component in part, according 
to the indicators and the schedule of implementation set; 

The implementation and monitoring of the implementation of the Police 
Development Strategy, as well as the planning documents, approved between 2017 
and 2018, involves the involvement of several actors within the various MAI 
structures and the Police in particular. 

To this end, for the efficient management of these risks, it is proposed to 
resume the work of the Police Reform Coordination Council. 

5. At the end of 2018, the Parliament of the Republic of Moldova adopted the 
Law no. 270 of 23 November 2018 on the unitary pay system in the budgetary 
sector. 

Although in art. 20 of the said Law provides for the granting of a supplement 
for participation in development projects, to the approval of the Government 
Decision no. 1231 of 12.12.2018 on the implementation of the provisions of Law no. 
270 of 23.11.2018 on the unitary remuneration system in the budgetary sector, this 
was not regulated, although it is based on the provisions of art. 20 The Government 
was required to describe the conditions for granting the supplement, their actual 
size and the categories of staff eligible for this supplement. 

At the present stage, this is a demotivating factor and is a criterion that 
diminishes the participation of police officers in the implementation of projects and 
at the same time a risk in ensuring the achievement of the proposed finalities. 

As a transitional solution it is proposed to amend the Government Decision 
no. 1231 of 12.12.2018 on the implementation of the provisions of Law no. 270 of 
23.11.2018 on the unitary pay system in the budgetary sector by completing the 
annex. 

6. The Strategic Vision on the reversal of the pyramid of posts within the 
Ministry of Internal Affairs was approved on 28.02.2017, including the reduction of 
the number of officers (-675 annually) and the increase of the non-commissioned 
officers (+675 annually). The reduction of the number of officers is to be achieved, 
as vacancies, through their transformation into non-commissioned positions, from 
services as follows: forensic, statistical, watch, telecommunication, press and public 
relations, technical surveillance and road accidents, patrol , public order, criminal 
police (police). 

According to appendix no. 6 of the Law no. 270 of 23.11.2018 on the unitary 
salary system in the budgetary sector, the lowest salary for the execution function 
(non-commissioned officer) is 3390 lei, without taking into account the length of 
service, the special degree and other bonuses. 

This represents, in the medium and long term, a risk of implementing the 
vision of reversing the pyramid of posts, as well as implementing the visions of 
institutional reorganization. 



 

As far as the priorities for 2019 are concerned, they are the following: 

1. Implementation of the Policy Matrix according to the performance criteria 
and the timetable set; 

2. Make full use of the financial resources allocated to implement budget 
support 

3. Intrinsic realization of the activities and indicators set out in the Action Plan 
on Strategy Implementation and Development of Dedicated Police and Plans 
in the years 2017 - 2018. 

4. Ensuring the continuity of processes initiated in 2018; 

5. Increase the number, quality and effectiveness of visibility events; 

6. Unlocking the potential assistance Projects contracted by the Delegation in 
the framework of the budget support Programme to reform of the Police; 

7. Informing the society about the achievements and the processes carried out. 

 
In conclusion, we consider that today the National Police has the necessary 

capacities for the implementation of the Policy Matrix and the implementation of 
the Police Development Strategy, and we will ensure the continuity of all the 
processes started last year. 
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